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Staffing Overview
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Staft Transitions

« Kelly Jeletic: No longer working on SDS
— .1 on SDS, .6 Mission Regs. --> .7 Mission Regs.

— No change in Business type or Support type



Project Summary

Project Feb| Mar| Apr| Last Status CS Delta -C$ SSC Status

Branch

Infrastructure Plan _ Feb 004 3 11 |AD & XP rollouts planned!

ANW 0.8 -0.6 Available for New Work, Bill Redisch 1
Info Mgmt.

Inside AETD, VSDE
EPG, GOBBS, IT Sta July 003 4.4 Code 290 collaborations; AETD suppq
Security

GITSVITS 1 On-going e.g. |G reports

Internal Audit 0.5 Code 580 Risk Assessment under Re
Other

Safety Sept. 003 0.2 0.2 ISD Safety Plan Roll-out Underway

Planning for next VSEP; newly create

Outreach October 002 1 database

FOM 1.6 On-going
600

Data support for LH 1 On-going
900

TOMS DA 0.3 04 Conversion to V.8 of Production TOM

Code 916 CSO 0.7 0.4 Code 916 CSO

Received wireless equipment for the '

SDCD Network 3.2 network for bldg.28

Harlie DA 0 -0.1 Delivery of Harlie DA system complets
TDRSS

White Sands Suppo

On-going




Project Summary

Project Feb | Mar| Apr Last Status| CS Delta -CS| SSC Status
ESDIS
1&T 1 MOSS-4 tests successfully completed
Networking August 002 1.5 All Aura communications in place and ready
Security 0.5 All security issues closed
Provided Impact Statements on the potential
budget reduction for ORNL DAAC, PODAAC
DAAC Eng. 0.9 SEDAC.
~ Final release for AURA in place. Transition tq
EDOS November O01 0.5 completed.
GMSEC
In-house Team 1.8 0.1 Portal Interface on target
HST
LAN Admin. 1 On-going
SSMO
Security 1 On-going
IFMP
Contract Management N/A N/A N/A 0 -1 Walt transferred to code 590
) BF .5 Released and being used by 2 Centerg
Budget Formulation February 002 1 Center POP planning; Demo of Rel 1.0 funct
Pre-launch Missions
Swift Mission Readines:
Testing sl N/A N/A N/A 0 -0.75 Debbie Ladwig transfered to HQ
InFocus N/A N/A N/A 0 -1 Helen Newman retired!
JWST SOC May 003 1 Received new proposal and evaluation unde
NPP SDS 0 -0.7 Working Ops Concept; Management Plan
Performing Mission Level Requirements veri
across NASA, IPO, and NOAA ; Managing th
generation of the NPP Architecture Descripti
NPP Requirements 0.7 0.7 Document (ADD)




Project Summary

Project Feb | Mar| Apr Last Status CS Delta -CS| SSC Status
Technology
Definition of detailed user interface requirem|
ASF 0.5 going.
Working on configuring the ADG collaboratio|
ADG 0.5 -0.45 (WIKI)




Acronyms

ADG
ASF
BAH
BF
CET
CM
CSO
dMDR
DA
DAAC
DR
ECS
EMD
ESDIS
ESMO
FDS
FOM
FOR
FSW
GISS
GITSVST

GMSEC
HST
ICD

ICT

I/F

ISO

Advanced Data Grid

Adaptive Sensor Fleet

Booz Allen Hamilton

Budget Formulation

Computing Environments and Technology
configuration management

Computer Security Official

delta Mission Definition Review

data analysis

Distributed Active Archive System
discrepancy report

EOS Core System

Engineering and Development Services
Earth Science Data Information System
Earth Science Mission Operations
Flight Dynamics System

Facility Operations and Maintenance
Flight Operations Review

flight software

Goddard Institute for Space Science

Goddard Information Technology Security
Vulnerability Scanning Team

GSFC Mission Services Evolution Center
Hubble Space Telescope

Interface Control Document

Interface Confidence Test

interface

International Standards Organization

&T
JWST
LEP
LA
LAN
LHEA
MEDS

MLA
MOSS
MRT
NEX
NISN
NPOESS

NPP
NSSDC
OC3
oMl
ORNL
PODAAC
RF
SCIF
SDCD
SDP
SDS
SEDAC
SN
SOC
SOHO
SOwW

integration and test

James Webb Space Telescope

Laboratory for Extraterrestrial Physics (696)
Laboratory for Atmospheres

Local Area Network

Laboratory for High Energy Astrophysics

Multidisciplinary Engineering and Development
Services

Mercury Laser Altimeter

Mission Operation Science System
Mission Readiness Test

NASA Excepted positions

NASA Integrated Services Network
National Polar Orbiting Environmental Satellite
System

NPOESS Preparatory Project
National Space Science Data Center
Optical Carrier-3; 155 mbps data rate
Ozone Mapping Instrument

Oak Ridge National Laboratory
Physical Oceanography DAAC

Radio Frequency

Spacecraft Interface Test

Space Data and Computing Division
science data processing

Science Data Segment

Socio Economic Data and Application Center
Space Network

Science and Operations Contract
Solar and Heliospheric Observatory
statement of work



Acronyms

SSMO
ST-5
STScl
SW
TDRSS
TOMS
VMOC
VDB
VSEP
XML

Space Science Mission Operations
Space Technology 5

Space Telescope Science Institute
software

Tracking & Data Relay Satellite System
Total Ozone Mapping System

Virtual Missions Operations Center
Verification Database

Visiting Student Enrichment Program
Extensible Markup Language



